



Avenue Design Web Agency Client Project Management Process

1. Pre-Project (Lead Qualification & Discovery)

1.1 Initial Inquiry

- Client schedules a call
- Capture basic info:
 - Business type
 - Project scope (new site, redesign, migration)
 - Timeline expectations
 - Budget range (if applicable)

1.2 Qualification Call

- Conduct a 30–60 minute discovery call
- Identify:
 - Business goals (sales, leads, branding, etc.)
 - Target audience
 - Current website pain points
 - Competitor landscape
- Evaluate fit (scope, budget, timeline alignment)

1.3 Pre-Proposal Research

- Review competitor websites
- Audit existing site (if applicable)
- Identify technical constraints or opportunities

1.4 Proposal & Estimate

- Deliver:
 - Project scope breakdown
 - Deliverables list

- Timeline overview
 - Pricing tiers (optional)
- Include assumptions and exclusions

1.5 Contract & Onboarding

- Sign agreement + deposit invoice
- Provide onboarding packet:
 - Communication tools (Slack, email, project portal)
 - Key contacts
 - Expected response times

2. Planning Phase (Strategy & Structure)

2.1 Kickoff Meeting

- Align stakeholders
- Confirm goals, KPIs, and success metrics
- Review scope and timeline

2.2 Content & Asset Collection

- Gather:
 - Brand guidelines
 - Logos and media assets
 - Copywriting
- Identify missing content early

2.3 Site Architecture Planning

- Create sitemap
- Define user flows
- Establish page hierarchy
- Confirm navigation structure

2.4 Technical Planning

- Choose platform (e.g., Webflow, WordPress, Wix, Squarespace, etc.)
- Define integrations:
 - CRM
 - Analytics
 - E-commerce systems (if applicable)
- Set hosting and domain strategy

2.5 Wireframes (Low-Fidelity Design)

- Layout structure without styling
- Focus on UX and content placement
- Client review and approval before design begins

Milestone: Planning Approval Sign-Off

3. Production Phase (Design & Development)

3.1 Visual Design (UI Design)

- Create high-fidelity mockups
- Define:
 - Typography
 - Color system
 - UI components
 - Page layouts
- Client feedback rounds (typically 1–2 revision cycles)

Milestone: Design Approval

3.2 Development Phase

- Convert designs into a functional website
- Build:
 - Frontend pages
 - CMS structure (if applicable)
 - Responsive layouts
- Implement:
 - Animations
 - Forms
 - Integrations

3.3 Content Integration

- Add finalized copy and media
- Optimize for SEO:
 - Meta titles/descriptions
 - Image alt text
 - URL structure

3.4 Internal Quality Assurance

- Cross-browser testing
- Mobile responsiveness checks
- Performance optimization
- Bug fixing

4. Pre-Launch Phase (Review & Optimization)

4.1 Client Review & UAT (User Acceptance Testing)

- Client reviews staging site
- Collect feedback via structured form or walkthrough
- Final revision window

4.2 Pre-Launch Checklist

- SEO verification
- Analytics setup (Google Analytics, etc.)
- Security checks (SSL, backups)
- Form testing
- Redirect mapping (if redesign)

4.3 Final Approval

- Client signs off on production readiness

5. Launch Phase (Go Live)

5.1 Deployment

- Push website to live server
- Configure domain and DNS
- Enable SSL certificates

5.2 Post-Launch Testing

- Verify:
 - Page loading
 - Forms and conversions
 - Mobile responsiveness
 - Tracking tools

5.3 Launch Announcement

- Optional support for:
 - Press release
 - Email campaign
 - Social media announcement

6. Post-Production (Support & Growth)

6.1 Hypercare Period (7–30 Days)

- Monitor for bugs or issues
- Rapid fixes included
- Performance tracking

6.2 Training & Handoff

- CMS training session
- Documentation provided:
 - How to update content
 - How to manage media
 - Basic troubleshooting